Agenda Item No.

File Code No. 53004

CITY OF SANTA BARBARA

COUNCIL AGENDA REPORT

AGENDA DATE: September 16, 2008

TO: Mayor and Councilmembers
FROM: Engineering Division, Public Works Department
SUBJECT: Notice Of Completion For Junipero Pedestrian Bridge And Pathway

Lighting Project
RECOMMENDATION:

That Council accept the work completed by Lee Wilson Electric Company, Inc., Contract
No. 22,712, for the Junipero Pedestrian Bridge and Pathway Lighting Project (Project), Bid
No. 3525, located south of Oak Park, between Calle Real and Modoc Road, in the final
contract amount of $43,542, including approved changes, and approve filing of a Notice of
Completion.

DISCUSSION:
SCOPE OF WORK

The completed project, paid for with State Department of Housing and Community
Development grant money and Measure D funds, consisted of the installation of
pedestrian lighting along the Junipero pedestrian over-crossing at Highway 101, and along
the pedestrian pathway leading south from the bridge down to Modoc Road. An aerial
photograph depicting the location of the construction is attached.

The lighting was needed as there were many dark areas along this corridor at night, and
the distance to street lighting was great. The purpose of the Project was to improve safety
for the many pedestrians and bicyclists who rely on this path.

BACKGROUND

On March 25, 2008, Council awarded a $41,220 project construction contract to Lee
Wilson Electric Company, Inc., Council also authorized the Public Works Director to
approve $4,122 in expenditures for extra work.

Lee Wilson Electric Company, Inc., completed all work in accordance with the contract
plans and specifications. Final inspection of the work for acceptance by the City took
place on August 4, 2008.
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The final contract amount of $43,542 is $2,322 over the original contract amount of
$41,220. This difference is due to the issuance of one $2,322 contract change order.

CHANGE ORDERS

The work covered by the change order consisted of quantity increases to various existing
bid items, and one bid item substitution.

The following charts summarize the construction contract authorizations:

CONSTRUCTION CONTRACT FUNDING SUMMARY

Base Contract Change Funds Total
Initial Authorization $41,220 $4,122 $45,342
Final Actual Expenditure $41,220 $2,322 $43,542
TOTAL PROJECT COST SUMMARY
Design (by Outsourced Electrical Engineer & City staff) $40,100.28
Construction Contract $41,220.00
City Supplied Lights for Contract $34,026.56
Construction Change Order costs $2,322.00
Construction Management/Inspection (by City staff) $20,352.95
Other Construction Costs (SCE connects power) $1,446.70
Electrical Inspection (by City Staff) $120.00
TOTAL $139,588.49

Staff recommends that Council accept the work and approve filing of a Notice of

Completion.

SUSTAINABILITY IMPACT:

The lighting system is the most energy and cost efficient system that meets project
requirements. In addition, staff expects that the improvements provided by this
completed project will encourage more people to walk or ride a bicycle to their

destinations.
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ATTACHMENT: Aerial Photograph

PREPARED BY: Joshua Haggmark, Acting Principal Civil Engineer/EM/m;
SUBMITTED BY: Christine F. Andersen, Public Works Director

APPROVED BY: City Administrator’s Office
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